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WHAT’S HAPPENING AT PAVARINI

D e c e m b e r  2 0 1 9

E C  WA S T E  O P E R AT I O N S  B U I L D I N G

Terrace and storage area addition construction are completed. PCD has completed its 

scope of work for this project.
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S H E L L 
C A S T L E  4 0

Structural modifications and 

demolition work have been completed and 

foundation work is scheduled to start in January. 

The installation of new windows 

has been completed.

Interior work continues in progress including 

drywall, plumbing and mechanical systems. 

All windows have been installed.

PA L M A R E A L 1 3

Alexandra Santana, PCD’s Assistant Architect, 

has become an Architect in Training of the CAAPPR.

PCD’s design team has began an 

evaluation of critical work that 

must be done on the house such as 

structural analysis and modifications, 

installation of new windows and doors, 

installation of new bathroom fixtures 

and interior and exterior paint. 

K I K I TA B E AC H  H O U S E

“As an architect you design for the present, with an awareness of the past, for 
a future which is essentially unknown.” – Norman Foster

NEW PROJECT AWARDS
P U B L I C  H O U S I N G  P R OJ E C T S

P U E R TO  R I C O  D E PA R T M E N T O F H O U S I N G , 
G OV E R N M E N T O F P U E R TO  R I C O

In February 2019, we responded to the RFQ for public housing projects for the Puerto Rico 

Department of Housing with a team composed of Michaels Development and Pavarini Land 

Development, Inc. as Co-Developers, PCD as the General Contractors, and CSA as Architects. 

In December 2019, we received a formal notification that our team was among the qualifying 

teams for the development of mixed income housing in the San Juan area. We look foward to site 

assignment from the housing authority in January.

PAVARINI’S CHRISTMAS PARTY
PCD celebrated a family day Christmas Party with our personnel, consultants and clients with a 

typical Puerto Rican themed Christmas celebration in Hacienda Candelero, Humacao.
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A E R O S TA R  A I R P O R T 
H O L D I N G S ,  L LC .

The Antlantic Anti-Ram Crash Beam arms and 

hydraulic hoses have been installed. Electrical 

work is scheduled to begin in January.

George Pavarini  with our cl ients,  Eddie Fuentes, 
Airpor t  Planner and Fel ipe Cruz,  Architectural 

Director of  Aerostar  Airpor t  Holdings,  LLC.

George Pavarini and Lorena Gil with Larry Padilla, 
Regional Vice-President,Caribbean/US Virgin Islands 
and Vincent Lumsden, Construction Manager in St. 

Croix in representation of the 
Michaels Development.

Gobierno de Puerto Rico
Government of Puerto Rico

DEPARTAMENTO DE ESTADO
Department of State

Secretaría Auxiliar de Juntas Examinadoras
Office of the Assistant Secretary of State for Examining Boards

La Junta Examinadora de Arquitectos y Arquitectos Paisajistas
The Examining Board of Architects and Landscape Architects

por la presente certifica que
hereby certifies that

Alexandra Zulma Santana Maldonado
habiendo cumplido todos los requisitos de Ley, se ha inscrito en el Registro de esta Junta como

having met all the requirements of law, has been registered as:

Arquitecto en Entrenamiento
Architect in Training

En testimonio de lo cual se expide este certificado para autorizar el ejercicio limitado de dicha profesión bajo la supervisión directa 
de un profesional licenciado.

In testimony whereof, this certificate is issued to authorize the limited practice of this profession, under the direct supervision of a licensed professional.

En San Juan, Puerto Rico, hoy 12 de diciembre de 2019
In San Juan, Puerto Rico, on December 12, 2019.

Número de Certificado: 22110
Certificate Number

Vencimiento: 11 de noviembre de 2024
Expires: November 11, 2024

_________________________________
Arq. Jorge R. Calderón López - Presidente

_________________________________
Directora
Director

Part of the PCD team, Elaine Hernández, Luis Lind, 
Alexandra Santana, Yulixah Fernández y Alexandro Miranda.

H A R B O RV I E W A PA R T M E N T S ,
S T.  C R O I X

After obtaining the business license for the 

US Virgin Islands and having the authorization 

to proceed for the restoration work, the 

PCD mobilization work is in progress and 

scheduled to commence in January.

http://pavarinipr.net

